
February 7, 2005

City of Tucson, Dept. of Transportation
Engineering Division, Contract Administration
Status of Active Projects and Projects Scheduled to be Active Soon

By: Rich Foitik, Transp. Program Coordinator
File: Contadmn/Tracklogs/Joblist/Constructionjoblist.xls
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NOTES:
2015 Alvernon Way and Third Street Bicycle/Pedestrian West Point Contr. Felix Order January-05 Active Construction, to finish mid February 2005

Crossing Const. Ph 2 & 3 February-05
8325 Alvernon Way/Randolph Golf Complex Entrance Imp. So. Az Paving Gutierrez Const. Ph 1 February-05 Active Construction at Randolph Entrance.  Ped Crossing @ Hayne St. is pending

Const. Ph 2 April-05
9292 Arroyo Chico Drainage Imp., Alvernon to Rosemont T.B.D. Felix Const.  Ph. 1, 2 Advertised for Bid:  Bids open February 17, 2005.

Const. Ph 3, 4
9103 Barrio Anita Transportation Enhancements K.A.Z. Wittwer Const. February-05 Active Construction, finishing up construction

L.S. Est. February-06
SS10 Broadway Blvd., Campbell Ave to Craycroft Road So. Az Paving Skilsky Const January-05 Stop Work until March 3, 2005

6239 Bus Pullouts, Phase 3 West Point West Order March-05 Notice to Proceed December 20, 2004 - 90 day Ordering Phase
 (5 Locations, 22nd & Pant., Ft. L & C.C., Brdwy & Plum) Gutierrez Const. July-05 (22nd St. @ Pantano Pkwy & Rd., Ft. Lowell & Country Club and Broadway & Plumer)

6092 Camino Miramonte Storm Drain, Palo Verde to Ave. NAC Construction Felix Const. November-04 Substantial Completion issued November 22, 2004
    Del Rio Extension (N. of El-Con Mall) Added work and Closeout Paperwork

9161 Campbell Ave., Grant Rd. to Elm St. Landscape K.A.Z. Wittwer Const. December-04 In Landscape Establishsment until Jan 17, 2007
and Hardscape - Re-Bid LS Est January-07

6730 Campbell Ave, River Road to Prince Road SAP Saltzman Constr. July-05 Notice to Proceed January 31, 2005
Sidewalk and Street Lighting Iimprovement Skilsky

6089 Cienega Road Paving Improvements Hunter Contracting Felix Constr. May-05 Active Construction through May 2005

SW86 Country Club Rd, Grant Rd to Glenn St & Elm St KAZ Reyes Const March-05 Notice to Proceed issued for February 7, 2005
  to Speedway Blvd. Sidewalk Improvements Gutierrez

1013 El Rio Acres Back to Basics Pavex Corp. Dotson Apparent Low Bidder:  Pavex Corp
ALB Gutierrez Recommendation to Award pending

6041 Euclid Right Turn Lane at Broadway Blvd. Southern Az Paving McGovern Constr. March-05 Active Construction
Gutierrez LS Est March-06

8343 Flowing Wells Rd/Pastime Rd Pedestrian Crossing P.A.C.E Kessler Order November-04 Substantial Completion granted, final acceptance pending
Const. January-05 Closeout paperwork

9271 Fred Enke Drive and Irvington Road Paving Imp. Ashton Co. Skilsky Order April-03 In Landscape Establishement period through early September 2005
Const. August-03

LS Est. September-05
SL02 Golf Links Rd., Alvernon to Swan Street Lighting & HanMar Energy Felix Order December-04 Active Construction

   Traffic Signal Imp. Const. May-05
8112 Golf Links Rd./Bonanza Ave. Traffic Signal Installation Contractors West Kessler Const. January-05 Construction complete.  Need additional material 

Substantial Completetion granted.  Closeout paperwork
6022 Groves Lincoln Park BtB, Evergreen & Poinciana MediansAccent Landscaping Wittwer Const. September-04 In Landscape Establishment through early Sept. 2005

  (SW quad. of Escalante Rd. & Pantano Rd.) LS Est. September-05
SS93 Job Order Contract for On-Call Rdwy Const., '04-'05 Granite Constr. Felix Const. September-04
Varies Gutierrez August-05 Irvington @ Pantano left turn lane
SS10 Job Order Contract for On-Call Rdwy Const., '04-'05 Ashton Contracting Felix Const. September-04 Active Construction: Main Ave., 6th St. to Drachman (SS12)(pending to finish)
Varies Gutierrez August-05  Pending: Video Detection @10 intersections (1st Ave., Grant Rd., Broadway Blvd., St. Ma
Varies Job Order Contract for On-Call Rdwy Const., '04-'05 Southern Arizona Felix Const. September-04 Active Construction:  Swan Rd., Speedway Blvd. to Broadway Blvd. Hold 'till March
SS08 Paving Gutierrez August-05 Wilmot Rd. & 22nd St. Pending.  Citation Wash, w. of Treat Ave.
Varies Job Order Contract for On-Call Rdwy Const., '04-'05 N.A.C. Constr. Felix Const. September-04 Drainage improvement at S. 12th Avenue @ Calle Garcia
S24F Gutierrez August-05
493C Kinder Morgan Pipeline Revegetation Project Desert Glen Wittwer Const. April-05 Stop Work Order issued 1/18/05 until ADEQ clearance

LS Est. April-06
SS 14 Kino Blvd, Mruphy Overpass to Benson Highway Ashton Contracting Gutierrez Const. January-05 Stop Work Order on paving until March 3, 2005

Tucson Blvd, Irvington Rd to Valencia Road
6110 Lakeside Neighborhood Back to Basics Imp. Pavex Corp. West Const. September-04 Final Acceptance issued 

  (Sarnoff, Golf Links to Stella and Stell, Pantano to Cam. Seco) Skilsky Closeout Paperwork
Varies Multiple Street Thermoplastic Striping Project P.M.I. Gutierrez Const. March-05 Active Construction at nights.

9157 Overlay & Resurfacing Projects, TEA-21 #2C A&S Paving Skilsky Const. March-05 Active Construction on Columbus Blvd., and Glenn St. and 36th St. to start mid
 (36th St., Bilby, Coulumbus,  Glenn, Silveralke & Stone) A.L.B.   February 2005

9238 Pantano Wash, N. of Broadway Blvd. Riverbank I.D. N.A.C. Felix Const. August-04 In Landscape Establishment until October 15, 2006
L.S. Est. August-06

Multiple Pedestrian Signal Installations (5 Locations) Mountain Power Kessler Order August-04 Active Construction
(1st & Graybill, Brdwy & Cherry, Ft. Lwl & Park, Spdwy & Rook, Grant & P. Verde) Const. February-05

2015 South 10th Ave., Bicycle and Pedestrian Improvemetns ALB Gutierrez Const. ALB:  Southern Arizona Paving
Southern Az Paving LS Est. Recommendation to Award pending

1016 South Park Neighborhood (Back to Basics) Imp. Falcone Bros. Wittwer Const. November-03 Closeout Paperwork
   (Euclid & Park from 29th St. to 39th St.) LS Est. December-04

S471 Speedway Blvd. Landscape and Irrigation Imp. Recon Inc. Wittwer Const. June-05 Active Construction in and between median islands
   Alvernon Way to Wilmot Rd. LS Est. September-05

9212 Speedway Blvd. and Pantano Rd. Intersection Geometry Pavex Corp Felix Order September-04 Work to begin mid January 17, 2005
  Geometry & Traffic Signal Improvement Projects Const. March-05

SS92 Swan Rd. Grant to Speedway & Broadway to 22nd Hunter Contracting Gutierrez Const. January-05 Construction complete, punchlist work pending
    Resurfacing Project

2091 Udall Park Transit Center T.B.D. MJ Dillard Bid call to Procurement soon.

6340 Wetmore Rd., Fairview to Oracle St. Widening & Auto Granite Const Skilsky Const December-04 Substantial Completion granted January 18, 2005
   Mall Resurfacing L.S. Est. December-05 Punchlist work

6410 Wyoming Wash - 12th Ave. to 17th Ave. ALB Gutierrez Const. Apparent Low Bidder:  KAZ
KAZ Wash Maint. Lacking funding
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